
From: R6HarveySITL
To: R6HarveyInfo
Subject: FW: M6H1-Harvey Response--- Remedial Branch update for evening 9/6/17 report
Date: Wednesday, September 6, 2017 2:41:55 PM

 

From: Coltrain, Katrina
Sent: Wednesday, September 6, 2017 2:41:54 PM (UTC-06:00) Central Time (US & Canada)
To: Foster, Althea; Smalley, Bryant; Buchanan, Kayla; Restivo, Angela; McDowell, Justin; R6HarveyPSC;
Delgado, Eric; Schuette, Megan; Webster, Susan; sean.gavlas@westonsolutions.com
Cc: Carroll, Craig; Smith, Monica; Atkins, Blake; Meyer, John; Sanchez, Carlos; R6HarveyInfo;
R6HarveySITL
Subject: RE: M6H1-Harvey Response--- Remedial Branch update for evening 9/6/17 report

San Jacinto: The PRPs began initial repair activities on 9/4/17 using  armor stone previously stored at
site.  Additional size “D” (8” median diameter) will be delivered to the site today (9/5/17) to continue
repairs of the areas (at southern berm, central berm, & NW edge of cap) that had  erosion of the
armor cap. An area of the southern berm where the outside part of berm had washed out will be
repaired with stabilized sand. The geomembrane cover over the waste material (on the inside of the
southern berm) was intact and no waste was exposed. A bathymetric survey and manual probing of
the underwater areas will began on Wednesday 9/6/17.
 

US Oil: On September 5th, the PRP Group pumped down eight truckloads of water from the primary
clarifier, aeration basin, gravity thickener, and chlorine contact tank located on the MCC Property of
the USOR Superfund Site and ensured there was enough freeboard after the pumpdown.  The lift
station that was pumped down on September 6th, overflowed within a few hours.  The PRP Group
has identified the problem causing the overflow and are working towards fixing it.  The overflow was
localized and no sheen or odor was found. The PRP Group also repaired cracks in the chlorine
contact tank and gravity thickener and shoveled up sludge globules present near the gravity
thickener for subsequent disposal.
 
 
 
Katrina Higgins-Coltrain
Remedial Project Manager
US EPA Region 6
LA/OK/NM Section (6SF-RL)
1445 Ross Avenue
Dallas, Texas 75202
214-665-8143
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